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Field Note Record

Contract No. |Station Mile/Line: C/s

8127 ITS CCTV 4 1-90 WB

Staked by Date Work Started Date Work Completed Date

NA 6/3/2019 7/17/2019

Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 7/18/19
7/17/2019 8/13/2019

Bl 273

ITS CCTV 4

Contractor completed installation of Camera, SVC and CCTV Cabinet,

Pull/Terminate/Test Wire.

Previous Estimate for Set SVC and CCTV Cabinet was at 85%. Bringing it up to 100% this

Estimate.

Amount= $10,200.00 x 15% = $1,530.00

Previous Estimate for Install Camera was at 0%. Bringing it up to 100% this Estimate.

Amount = $9,600.00 x 100% = $9,600.00

Previous Estimate for Pull/Terminate/Test Wire was at 90%. Bringing it up to 100% this Estimate.

Amount = $5,100.00 x 10% = $510.00

Total = $1,530.00 + $9,600.00 + $510.00 = $11,640.00

OK TO PAY $11,640.00

materials documented on previous field notes

Item Num  Material Brand Manufacturer RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

Item Item Description Grp Date Work Unit Ledger Posted By Checked By Est.

Num Complete Entry No.  nit, Date Init. Date No.




0273 ITS-CCTV 4 1 8/5/2019 L.S.
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